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ESTIMATE RUN 07/05/2012

ESTIMATE SUMMARY 12:32:43

CONTID: C18288         ESTIMATE NO: 0001 PROG 2005

PCN: 18288-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550 CRIBWALLS ON RED MTN PA PERCENT TIME:

PROJECT NO: FSAR500-119                   

US 550 CRIBWALLS ON RED MTN PA

NAME OF ROAD: 550B

PROJECT COUNTIES: OURAY

CONTRACTOR:

MIDWEST ROCKFALL, INC. PAY PERIOD ENDING 06/25/2012 DATE TIME STARTED 06/19/2012

10401 E. 102nd AVE. UNIT #3 DATE LET 12/01/2011 DATE WORK BEGAN

 DATE AWARDED 12/08/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/29/2011 DATE ACCEPTED

HENDERSON CO 80640     303 288 4970 DATE NOTICE TO PROCEED 06/19/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 680,481.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 591,201.00 NON-PARTICIPATING 8,918.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -267.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.37

FIXED COMPLETION DATE

FIXED COMPLETION DATE

1.31%

671,562.75

8,918.25

8,918.25

8,650.70

$

$

$

$

0.00

8,918.25

8,918.25

0.00

8,918.25

-267.55

0.00

8,650.70

0.00

AMOUNT DUE 8,650.70 8,650.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,650.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SAN JUAN

7.0 TIME ALLOW: 9/21/2012 ??:??:??

ORIG TIME ALLOW: 9/21/2012 ??:??:??
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PCN: 18288-BID    ESTIMATE RUN 07/05/2012

PROJECT: FSAR500-119                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:32:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 0.000

0.000

202-00035  
 

103.000

LF  

100.00000 0.000.000

0.00

0010 Removal of Wall 0.000

0.000

202-00150  
 

2.000

EACH

9,500.00000 0.000.000

0.00

0015 Rock Excavation 0.000

0.000

203-00400  
 

45.000

CY  

123.00000 0.000.000

0.00

0020 *Truck (Dump) 0.000

0.000

203-01582  
 

10.000

HOUR

136.00000 0.000.000

0.00

0025 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

40.000

HOUR

156.00000 0.000.000

0.00

0030 Laborer 0.000

0.000

203-02330  
 

40.000

HOUR

60.00000 0.000.000

0.00

0035 Structure Excavation 0.000

0.000

206-00000  
 

575.000

CY  

46.00000 0.000.000

0.00

0040 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

75.000

CY  

205.00000 0.000.000

0.00

0045 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

506.000

CY  

52.00000 0.000.000

0.00

0050 Filter Material (Class A) 0.000

0.000

206-00510  
 

50.000

CY  

210.00000 0.000.000

0.00

0055 *Erosion Log (12 Inch) 0.000

42.000

208-00002  
 

130.000

LF  

11.00000 462.0042.000

462.00
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PCN: 18288-BID    ESTIMATE RUN 07/05/2012

PROJECT: FSAR500-119                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:32:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Bales (Weed Free) 0.000

58.000

208-00011  
 

180.000

EACH

16.00000 928.0058.000

928.00

0065 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

440.000

LF  

5.00000 0.000.000

0.00

0070 *Gravel Bag 0.000

0.000

208-00034  
 

125.000

LF  

5.00000 0.000.000

0.00

0075 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

1,700.00000 0.000.000

0.00

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

5.000

HOUR

60.00000 0.000.000

0.00

0085 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

5.000

HOUR

156.00000 0.000.000

0.00

0090 *Seeding (Native) 0.000

0.000

212-00006  
 

0.210

ACRE

2,500.00000 0.000.000

0.00

0095 *Soil Conditioning 0.000

0.000

212-00032  
 

0.210

ACRE

6,200.00000 0.000.000

0.00

0100 *Flexible Growth Medium 0.000

0.000

213-00009  
 

0.210

ACRE

8,000.00000 0.000.000

0.00

0105 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

115.000

TON 

80.00000 0.000.000

0.00

0110 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

78.000

TON 

400.00000 0.000.000

0.00
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PCN: 18288-BID    ESTIMATE RUN 07/05/2012

PROJECT: FSAR500-119                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:32:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Riprap (12 Inch) 0.000

0.000

506-00212  
 

3.000

CY  

635.00000 0.000.000

0.00

0120 *Geogrid Reinforcement 0.000

0.000

506-01020  
 

790.000

SY  

44.00000 0.000.000

0.00

0125 *Treated Timber 0.000

0.000

508-00100  
 

4.400

MFBM

6,100.00000 0.000.000

0.00

0130 Concrete Class B 0.000

0.000

601-01000  
 

5.500

CY  

500.00000 0.000.000

0.00

0135 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

185.000

LB  

6.00000 0.000.000

0.00

0140 12 Inch Plastic Pipe 0.000

0.000

603-50012  
 

80.000

LF  

67.00000 0.000.000

0.00

0145 12 Inch Flexible Pipe 0.000

0.000

603-61120  
 

144.000

LF  

60.00000 0.000.000

0.00

0150 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

1.000

EACH

11,000.00000 0.000.000

0.00

0155 Fence (Plastic) 0.000

135.000

607-11525  
 

400.000

LF  

6.00000 810.00135.000

810.00

0160 Delineator (Type III) 0.000

0.000

612-00003  
 

2.000

EACH

100.00000 0.000.000

0.00

0165 *Barricade (Type 3 M-A) 0.000

0.000

614-80321  
 

6.000

EACH

100.00000 0.000.000

0.00
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PCN: 18288-BID    ESTIMATE RUN 07/05/2012

PROJECT: FSAR500-119                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:32:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 24 Inch Welded Steel Pipe 0.000

0.000

619-10240  
 

42.000

LF  

590.00000 0.000.000

0.00

0175 36 Inch Welded Steel Pipe 0.000

0.000

619-10360  
 

58.000

LF  

690.00000 0.000.000

0.00

0180 *Detour Pavement 0.000

0.000

621-00450  
 

1,461.000

SY  

32.00000 0.000.000

0.00

0185 *Construction Surveying 0.000

0.000

625-00000  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0190 *Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

50,000.00000 0.000.000

0.00

0195 Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

12,000.00000 0.000.000

0.00

0200 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

20.000

GAL 

265.00000 0.000.000

0.00

0205 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

20.000

GAL 

200.00000 0.000.000

0.00

0210 *Flagging 0.000

87.250

630-00000  
 

1,800.000

HOUR

23.00000 2,006.7587.250

2,006.75

0215 *Traffic Control Inspection 0.000

1.000

630-00007  
 

24.000

DAY 

110.00000 110.001.000

110.00

0220 *Traffic Control Management 0.000

4.000

630-00012  
 

60.000

DAY 

600.00000 2,400.004.000

2,400.00
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PCN: 18288-BID    ESTIMATE RUN 07/05/2012

PROJECT: FSAR500-119                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:32:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

14.000

EACH

50.00000 100.002.000

100.00

0230 *Construction Traffic Sign (Panel Size B) 0.000

11.000

630-80342  
 

38.000

EACH

40.00000 440.0011.000

440.00

0235 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

4.000

EACH

70.00000 0.000.000

0.00

0240 *Portable Message Sign Panel 0.000

10.000

630-80359  
 

60.000

DAY 

35.00000 350.0010.000

350.00

0245 *Drum Channelizing Device 0.000

6.500

630-80360  
 

50.000

EACH

35.00000 227.506.500

227.50

0250 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

300.000

LF  

80.00000 0.000.000

0.00

0255 *Traffic Cone 0.000

14.000

630-80380  
 

150.000

EACH

6.00000 84.0014.000

84.00

0260 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

2.000

EACH

1,100.00000 0.000.000

0.00

0265 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

2.000

EACH

5,500.00000 0.000.000

0.00

0270 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

75,000.000

F A 

1.00000 0.000.000

0.00

0275 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00
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PROJECT: FSAR500-119                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:32:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

780.000

F A 

1.00000 0.000.000

0.00

0285 F/A Trim Blasting 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0290 F/A Erosion Control 0.000

0.000

700-70380  
 

3,000.000

F A 

1.00000 0.000.000

0.00

CAT 7,918.257,918.25679,481.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

1,000.00

CAT 1,000.001,000.001,000.00CURRENT AMT0400 $ $ $

$ 8,918.258,918.25$680,481.00$CURRENT AMTPROJECT TOTAL


